Pier Surveys and Removal

Hunters Point Naval Shipyard
BRAC Cleanup Team Meeting

June 23, 2011
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v" Planning
e Workplan — Final Pier Demolition Work Plan

v Pre-Demolition Activities
e Pre-Demolition Surveys complete
e Equipment Mobilization

» Pier Demolition Activities
e Demolition and Radiological Screening Activities

» Post-Demolition Activities
e Post-Demolition Surveys
e Equipment Decontamination (if necessary)
e Removal Action Completion Report (RACR) Preparation
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As of 6/20/2011.:

» Wharf #2 e e
e Wooden portion — 50% complete ( | |
e Currently removing steel piles to access remaining wooden portion
» Sub Pier B \ ( pil
e Pier & piles are completely removed T i
» Sub Pier C & Wooden Quay Wall | ~_ ¢ .
e Pier & wooden piles —removed | K v
« 3 steel piles remaining to be removed {_ % s )
P _

> Berth 64

e Wooden portion completely removed
e ~ 18 steel piles remaining to be removed [ ¢/

14 /

- ,_/\
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Field Activities:
Sub Piers B & C Demo Activities Update
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Field Activities:
Berth 64 Demo Activities Update

Wharf #2:
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Field Activities:
Monitorin & BMPs

Water quality monitoring: Dust control
(@ North Pier material staging):
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Field Activities:

Steel Pile Removal

Removal of Steel Pile:

Removal of Steel Pile:
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Concrete Debris:
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Project Schedule

Mobilization: Week of March 14t

Demolition Activities Start: Week of March 21st

Anticipated De-mobilization: September 2011

Project Completion: February 2012 — Final Report
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